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4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD 
September 29, 2013 to 
October 26, 2013 

EPA TO 
MANAGER: Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 51% 

TOEROEK TO 
MANAGER: Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid'the monthly storage fees for the LibbyAV.R. Grace boxes to Iron 
Mountain. 

• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Deli\erahles Due Date Date Delivered Date Approved 

Progress Report and Financial 
Reports October 20, 2013 October 25,2013 October 30, 2013 

Staffing Plan November 2,2010 November 2, 2010 November 8, 2010 

Staffing Plan for Amend. D May 20, 2013 May 14,2013 May 30, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 

• On October 1, 2013, Toeroek Associates, Inc. received a stop work order from EPA due 
to the Federal Government Shutdown. EPA lifted the stop work order on October 17, 
2013. As a result of the shutdown and stop work order, Toeroek's project work and 
reporting were delayed. For example, the September monthly vouchers, which were due 
to EPA on October 20, 2013, were submitted on October 25, 2013. The submittal date 
was discussed and agreed upon with the EPA Task Order Project Officer ahead of time. 

4. PLANNED ACTIVITIES 

• Pay monthly fee for storage of W.R. Grace boxes. 
• Prepare memorandum that summarizes the collection, handling, processing, and 

disposition of the documents submitted by W.R. Grace as part of its 104(e) response. 
• Respond to EPA's requests. 
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5. FINANCIAL STATUS 

See attached financial summary and backup for details. 

6. QUALITY ASSURANCE (QA) ACTIVITIES 

All activities were performed in accordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1999. 
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